Approved For Release 2003/12/11 : CIA-RDP74B00836R000100020094-5

TOP SECRET IDEA 2299-65 Copy 1 13 January 1965	2
EVENTS LEADING UP TO THE LOSS OF MISSION CO25C, 10 JANUARY 196	35
	_
PRE-ALERT	
1. On 8 January 1965 at 1400 hours, alert briefing was	
held in the Control Center attended by Colonel Ledford, Lt.	٠.
	25
other D/FA personnel.	
2. Weather conditions and target criteria were discussed	i 🥠
for the launch of CO15C and the pre-alert weather for a poss-	
ible mission over Pao Tou. The decision was made to alert a	
mission for an over Pao Tou for 10 January 1965.	
(TAPE)	
3. On 16 December 1964, a requirement was levied on	
NPIC to make a check of target areas within 50 miles of the	
targets of Lan Chou and Pao Tou. This check was made, and	
NPIC reported no SAM sites within this area. This was to	•
satisfy our local requirements for SAM AOB search for	2
C344C. (See Attachment 1).	
4. On 7 January 1965, another was planned to	3
cover Pao Tou from To further check the SAM Order of	
Battle in China, a request for	
· · · · · · · · · · · · · · · · · · ·	
TOP SECRET	2

25X1

25X1

25X1

25X1

25X1

25X1

IDEA 2299-65 Copy 1 25X1

25X1

5. 9 January 1965. At 1300 hours E., alert weather	
briefing for possible missions on 12-13 January, along with	
mission planning weather briefing for Pao Tou mission on 10	
January, was held, Present were	25X1
Decision was made at this time	
not to alert a mission for 12 January due to deteriorating	
weather in the Koko Nor and Lan Chou areas, and no requirements	
in the other areas. Weather continued to look favorable for	
the 10 January 1965 Pao Tou mission. Go-No-Go weather to be	
presented at 0100 hours E. 10 January.	
	·
(TAPE)	
6. 10 January 1965. At 0100 hours E., 10 January,	
Go-No-Go weather for C025C was held, attended by	25X′
Weather was	
good, AOB discussed, no significant information which would	
affect a launch. Launch ordered on this basis.	
(TAPE)	
W76670W DV ANNUAL AND DD D	
MISSION PLANNING AND BRIEFING	
Messages from concerning mission planning and	
briefing were normal with no problems.	\ C \/ 4
	25X1 5)

XERO

Z

TOP SECRET

	PRE-FLIGHT	
	Minor radio and autopilot problems corrected. Take-	
	off was on time. was not ground checked prior	
	to takeoff but checked after takeoff and received two good	
	checks and a third check at 1300Z	25X1
	(a scheduled time; however, this was weak and unreadable to	•
.÷	monitor station). This pre-takeoff check is local	25X1
	policy and not required by Hqs.	25X1
	This requires A-OK check 20 minutes after takeoff but prior	
	to entry over denied territory. This check was made.	
	(Reference telecon between and Hqs. 10 Jan 65)	25X1
	ALERT NOTIFICATION	
	All necessary messages were sent on 8 and 9 January	
	notifying all concerned of the alert and Go decision on	
	mission C025C. Call-down sheets were followed as required.	
	(ATTACHMENT - Alert and notification messages)	
	COMMUNICATIONS	
		25X1
		,=0, ()
•		

25X1

25X1

TOP SECRET

- 1. The SAM Order of Battle for Communist China is maintained in the Intelligence Division of OSA. The maintenance and updating of the SAM Order of Battle is derived from all sources, with NPIC having provided the most accurate up-to-date Order of Battle. Prior to January 1965, the SAM Order of Battle held by OSA was believed to have been as accurate as any in existance. Flight after flight confirmed the accuracy of the Order of Battle and there existed no reason to doubt that it was very accurate. Intelligence checked the Order of Battle constantly, not only with NPIC but with all other sources both in Agency and out.
- 2. Furthermore, the Intelligence Officer in OSA sits in COMOR as a consultant and can review all requirements considered and passed on in COMOR. Since, obviously, OSA has an urgent need for latest SAM Order of Battle, he insures that all potential targets for the IDEALIST Program include the requirement for SAM Order of Battle for each target of interest. In the event any significant readout does not include SAM Order of Battle, he can request either directly through the COMOR P.W.G. or via the CIA COMOR principal that coverage and SAM readout be obtained. As an example, the requirement for readout in the Pao Tou area reads as follows: "Report changes since most recent coverage and note any additional indications as to function of installation. Report SAM activity within 50 NM of complex".
- 3. Prior to a mission being launched Intelligence insures that the OAK readout for the last KH mission over the target area has been completed. If it has not, as in the case of the Lanchou Mission CO15C, then a special request is levied on NPIC to search the area ASAP before the mission is launched. This has been done in past by secure phone or directly in person with NPIC representative. In future, requirements of this nature will be done in writing or by cable.
- 4. If there is doubt as to whether NPIC was aware of its role in supporting DDS&T operations, we would like to point out the following:
 - a. That ordinarily an NPIC representative is present during one or more of the briefings prior to the mission and he is thoroughly familiar with the degree to which OSA Operations relies on NPIC for SAM Order of Battle information.



25X1





TOP SECRET

25X1

Page 2 Attachment #1 IDEA 2299-65

- b. This has been acknowledged in many instances and as an example the following is quoted from a letter from the DDI to the DCI, dated 15 July 1964: "There is a standing requirement on NPIC to report immediately the location of any new SAM, or suspect SAM sites in China. OSI and OCI routinely evaluate any report on any information pertaining to SAM sites in Communist China. A concentrated re-examination of all photography was made following the U-2 loss as assurance that a SAM had not been overlooked."
- 5. We do not feel that NPIC refuses to acknowledge its role in support of OSA Operations, however, we do feel that there might be some misconception on the part of others as to the existing relationship between OSA and NPIC. The above should help clarify this question.
- 6. On 16 December 1964 a requirement was levied by telephone on NPIC to make a check of Lanchou and Pao Tou for any new SAM activity. NPIC report was negative. This phone call was made to satisfy our local requirements for SAM Order of Battle search for Mission C344C, which aborted prior to target coverage.

			7 January	another	mis	ssion wa	s plann	ed	
to	cover	Pao	Tou from	to f	urther	check t	he SAM	Order	
of	Batt1e	9 1n	China.						- 1

8. In the future NPIC will be asked, via cable, to provide an up-to-date SAM report for each target to be covered by the IDEALIST vehicle prior to the launch of any mission. In the future a negative report, via cable or in writing, will be in hand prior to execution of the mission.

25X1

25X1

25X1

25X1

25X1